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US 70 Bypasses  
     
 

 
 

Goldsboro Bypass (R -2554)   
 
 Funding Status:  

Part complete, remaining segments under construction . 
  

Schedule:  
Á Record of Decision Approved ï August 1998 
Á Section A  

o Opened to traffic October 17, 2015  
Á Section BA  

o Opened to traffic Dec. 16, 2011  
Á Sections BB & C 

o Design-build let accomplished January 2012   
o Estimated Completion March 2016   

 
Activities Underway  

Sections BB & C:  Construction is underway (91% complete).          
 

 
Project Manager:  Brandon Herring , PE, (919) 934-5863, blherring@ncdot.gov  
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Kinston Bypass (R -2553)     
  

Funding Status:  
        Unfunded in  2016-2025 STIP.   
 
 Schedule:  

Á Start-of-Study Letter ï May 29, 2009 
Á Purpose & Need (CP1) Concurrence Achieved ï October 13, 2010 
Á Detailed Study Alternatives (CP2) Concurrence Achieved ï November 17, 2011 
Á Citizens Informational Workshop #3 ï May 15 & May 17, 2012 
Á Traffic Forecast Completed ï July 25, 2012 
Á Field verification of modeled wetlands ï 2012 
Á Environmental Studies for historic resources, natural resources, and community 

impacts ï 2012 through 2016 
Á Capacity Analysis ï late 2013 
Á CP2 Concurrence (revisited) ï January 16, 2014 
Á Bridging Decisions (CP2A) ï April 17, 2014 
Á Draft Environmental Impact Statement  - * winter 2016 
Á Corridor Design Public Hearing ï TBD   
Á Corridor Selection (CP3) ï TBD   
Á Delineation of wetlands and streams ï *TBD 
Á Avoidance and Minimization (CP4A) ï *TBD  
Á Final Envir onmental Impact Statement ï *TBD 
Á State Record of Decision ï *TBD 
Á Right of Way acquisition ï (STIP: unfunded)  
Á Construction ï (STIP: unfunded)   

 
Activities Underway/Completed  

Á Environmental Studies for Detailed Study Alternatives.  
Á Functional Designs for Detailed Study Alternatives are completed. 
Á Preliminary Noise Analysis is completed. 
Á Public Meeting(s) #4 ï were held August 26th & 28, 2014. 
Á Local Officials Meeting #6 was held August 26, 2014.  
Á Land Use Scenario Assessment was finalized in August 2015 
Á Estimates completed:  Utilities, Construction, ITS, relocation impacts.  
Á Draft Economic Impact Assessment is being revised by AECOM per NCDOT 

comments. Traffic Forecast underway (detailed traffic forecasts for all 
alternatives). Right of way cost estimate underway ï completion Winter  2015. 

Á Draft EIS now being assembled & written, expect 1st rough draft in winter 2016. 
Á NCDOT-PDEA and FHWA are currently working on ñlessons learnedò for the GIS 

Pilot project & devising the best means for bringing that stu dy to a close. 
 

Upcoming Actions  
Á Rough draft of Draft EIS to be completed winter 2016 

 
Project Manager:  Brian Yamamoto, P.E., (919) 707-6051, byamamoto@ncdot.gov 
   Bob Deaton, (919) 707-6017, rdeaton@ncdot.gov 
 
*Notes:  Kinston Bypass is unfunded in the STIP.  Decisions regarding further scheduling activities are To Be 
Determined (TBD) . 

mailto:byamamoto@ncdot.gov


 

 

 
 
 
 

 
 
 
 



 

 

 
 
 Havelock Bypass (R -1015)  

Funding Status:  
  All segments funded for both right of way and construction  in  2016-2025 STIP . 
 
 Schedule:  

Á Draft Environmental Impact Statement ï approved Sept. 2011 
Á Corridor Public Hearing ï December 6, 2011 
Á Conducted Post Hearing Meeting ï Feb. 2012 
Á Concurrence Point 3 Meeting (Corridor Selection Revisited) ï Concurrence 

Achieved on April 10, 2012   
Á Concurrence Point 2A (Bridging Decisions Revisited) ï Concurrence Achieved on 

July 9, 2012 
Á Environmental Studies Updates ï 2012 - 2015 
Á Concurrence Point 4A (Avoidance & Minimization) ï August 2014 
Á Final EIS Approved (FHWA) ï Oct. 2015        
Á Record of Decision ï spring 2015           
Á Right of Way acquisition ï FY 2016      
Á Construction ï FY 2018            

 
Activities Underway /Completed  

Á Design public meeting was held August 31, 2015. 
Á Post-hearing meeting was held October 12, 2015. 
Á FHWA approved the Final EIS in October 2015. 
Á Coordinating a MOU that establishes parameters of USFS management of 

Croatan Wetland Mitigation Bank once it is transferred to th em. 
Á Meeting held with USFS and NCDOT Division 2 in December 2015 to establish 

burn plan / bypass closure procedures. 
Á Developing ITS plan for bypass closure during burns.  

 
 
Upcoming Actions  

Á Negotiate the MOU for CWMB management by USFS. 
Á Review of comments on Final EIS (comments were due end of January 2016). 
Á Prepare a draft Record of Decision (ROD). 
Á Resolve comments from US Forest Service regarding effects to long leaf pine.   
 
 

  Project Manager: John Conforti, REM, (919) 707-6015, jgconforti@ncdot.gov  

mailto:byamamoto@ncdot.gov


 

 

 
 
 

 
 



 

 

US 70 Corridor Upgrades  
 

 

US 70 Improvements near Wilsonôs Mills, Johnston County,  
W -5600  
Upgrade US 70 to a freeway from US 70 Business to Neuse River bridge.  

 
Funding Status:  

Fully funded in 2016-2025 STIP.   
 

Schedule:  
Á Project Scoping Meeting  ï Held July 2012 
Á Categorical Exclusion ï April  2016 
Á Right of Way Acquisition ï FY 2018 
Á Construction ï FY 2020 

 
Activities Underway  

Á Public meeting conducted February 2, 2016.     
 

Upcoming Actions  
Á Selection of preferred alternative by NCDOT and concurrence on selected 

alternative by NEPA/404 merger team (Concurrence Point 3) are expected to 
occur in March 2016. 

Á Environmental document  preparation (CE expected to be completed April 2016)  
 

Project Managers:    Jay McInnis, PE (919) 707-6029, jmcinnis@ncdot.gov ;  
Kim Gillespie, PE (919) 707-6023, klgillespie@ncdot.gov 

 
 
 
 

US 70 Improvements near Pine Level , Johnston County, W -5107 
Median cross-over closures and upgrades of two intersections to interchanges.  

 
Funding Status:  

Fully funded in 2016 -2025 STIP 
 
Schedule:  

Á Categorical Exclusion Document ï Approved February 2012 
Á Construction ï Project let to construction February 2015 

o Estimated Completion  January 2018 
 
Activities Underway  

Á Construction is underway (20% complete).   
 

Project Manager: Bobby Liverman, PE (252) 459-2129, blliverman@ncdot.gov  
 
 

mailto:jmcinnis@ncdot.gov
mailto:josephmiller@ncdot.gov
mailto:blliverman@ncdot.gov


 

 

 
US 70 Improvements in James City, Craven County, U-5713 
 
 
 
 



 

 

US 70 Improvements in James City, Craven County, U -5713 
Upgrade US 70 to freeway standards.  
  

Funding Status:    
Fully funded in  2016-2025 STIP  
 

 Schedule:  
Á Feasibility Studies prepared  ï 2010, 2012, 2014 
Á Environmental Assessment ï FY 2018   
Á FONSI ï FY 2019 
Á Design/Build ï FY 2021   

 
Activities Underway/Completed  

Á Internal scoping meeting held Jan 28, 2015. 
Á Individual interviews with citizens and businesses held Aug 2015.    
Á Focus group meetings held Sep 2015. 
Á Public meetings held Oct 2015. 

 
Upcoming Actions  

Á Environmental surveys are underway.   
Á Preliminary design concepts are being developed, based on public input.  
Á Public meetings to be held Fall 2016 - to show preliminary designs concepts. 
Á Traffic forecast being developed.    

 
Project Managers: Charles R. Cox, PE (919) 707-6016, ccox@ncdot.gov 
   Jim Speer, P.E., (919) 707-6320, jspeer@ncdot.gov  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:ccox@ncdot.gov
mailto:jspeer@ncdot.gov


 

 

 
 
 
 
US 70 Improvements from James City to Havelock, Craven County, R -5777 
Upgrade US 70 to freeway standards, including construction of service roads and interchanges.  
  

Funding Status:    
Recently funded in 2016-2025 STIP (Right of Way only)  
 

 Schedule:  
Á Environmental Assessment ï FY 2022 
Á FONSI ï FY 2023 
Á Right of Way Acquisition ï FY 2025   
Á Construction ï Post Year 

 
Upcoming Actions  

Á Planning/Environmental study to begin in 2017. 
 
 

Project Managers: Charles R. Cox, PE (919) 707-6016, ccox@ncdot.gov 
   Jim Speer, P.E., (919) 707-6320, jspeer@ncdot.gov 
 

 
 
 
 
 
 
 

mailto:ccox@ncdot.gov
mailto:jspeer@ncdot.gov

